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TIicona

November 26, 2012

ElJ-077-12
TPI Project — 07082011-MISC i

P:O. Box 428
Certified Mail PEoR T E S EIVE
7006 2150 0004 5617 4172
Mr. David Eppler oM 20 2012
Air Toxics and Inspection Coordination Branch
U.S.EPA Region 6 Air/Toxics & inspaction
1445 Ross Avenue - Coordinat i By..ozh
Dallas, TX 75202-2733 B -A

Subject: Clean Air Act (“CAA”) Section 114 Information Request —
Supplemental Update Response

Dear Mr. Eppler,

As agreed to during our meeting on December 20, 2011, Ticona Polymers, Inc.
(TPI) is submitting the following update relating to the EPA’s Section 114
Information Request. The team continues to work diligently on this project and is
providing this update to apprise you of our progress.

Since our September 26, 2012 update our crews have been fabricating a parallel
natural gas line. As of today, this line is 85% complete and is on schedule for
completion for the December MO-4 unit outage. The MO-4 outage is scheduled
for the week of December 10th at which time the tie in will be made to
commission the new 8" natural gas line. At such time supplemental fuel gas will
be added to the flare to demonstrate compliance with a 300 Btu net heating value
when the flare is in service.

As progress continues on this project TPI will submit reports to keep you informed.
Should you have any questions or need additional information, please contact me at
(361) 584-6104.

Sincerely,

Buddy Joyner
Sr. Environmental Specialist

') Celanese

Ticona
A business of Celanese



